
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/07/2018

ESTIMATE SUMMARY 10:30:57

CONTID: C20801         ESTIMATE NO: 0008 FINL 2005

PCN: 20801-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 BLUE MESA RESURFACING PERCENT TIME:

PROJECT NO: NHPP 0502-075                 

US 50 BLUE MESA RESURFACING

NAME OF ROAD:  

PROJECT COUNTIES: GUNNISON, REGION 3

CONTRACTOR:

A and S CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 566 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CANON CITY CO 81215-0566(719)275-4555 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,989,878.93 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 8,931,917.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 133,978.76

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.30

WORK DAYS

WORK DAYS

100.00%

-0.02

0.00

0.00

133,978.76

$

$

$

$

8,989,878.95

0.00

8,989,878.95

0.00

8,989,878.95

0.00

0.00

8,989,878.95

0.00

AMOUNT DUE 8,989,878.95 133,978.76

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 133,978.76

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

130.0 TIME ALLOW: 135

ORIG TIME ALLOW: 135

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/02/2017

05/02/2017

11/16/2017

11/16/2017

08/07/2018

03/09/2017

03/24/2017

04/14/2017

05/02/2017
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PCN: 20801-BID    ESTIMATE RUN 08/07/2018

PROJECT: NHPP 0502-075                 ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:30:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 304.000

0.000

202-00090  
 

1,702.40304.000

0.00

304.000

EACH

5.60000

0010 *Removal of Asphalt Mat (Planing) 4,370.000

0.000

202-00240  
 

44,355.504,370.000

0.00

4,370.000

SY  

10.15000

0015 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

200.00000

0020 Blading 20.000

0.000

203-01500  
 

2,400.0020.000

0.00

20.000

HOUR

120.00000

0025 Backhoe 10.000

0.000

203-01510  
 

800.0010.000

0.00

10.000

HOUR

80.00000

0030 Truck (Dump) 10.000

0.000

203-01582  
 

800.0010.000

0.00

10.000

HOUR

80.00000

0035 Front End Loader (Rubber Tire) 10.000

0.000

203-01590  
 

1,200.0010.000

0.00

10.000

HOUR

120.00000

0040 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

268.80000

0045 Aggregate Bag 120.000

0.000

208-00035  
 

1,209.60120.000

0.00

120.000

LF  

10.08000

0050 Removal and Disposal of Sediment (Labor) 30.000

0.000

208-00103  
 

1,848.0030.000

0.00

30.000

HOUR

61.60000

0055 Removal and Disposal of Sediment (Equipment) 20.000

0.000

208-00105  
 

2,777.6020.000

0.00

20.000

HOUR

138.88000
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PCN: 20801-BID    ESTIMATE RUN 08/07/2018

PROJECT: NHPP 0502-075                 ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:30:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

61.60000

0065 Erosion Control Management 15.000

0.000

208-00207  
 

7,560.0015.000

0.00

15.000

DAY 

504.00000

0070 Aggregate Base Course (Class 1) 0.000

0.000

304-01005  
 

0.000.000

0.00

0.000

CY  

200.00000

0075 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

0.000

CY  

200.00000

0080 Aggregate Base Course (Class 7) 3,961.460

0.000

304-07000  
 

99,036.503,961.460

0.00

3,961.460

TON 

25.00000

0085 *Hydrated Lime 995.570

0.000

307-00000  
 

272,069.37995.570

0.00

995.570

TON 

273.28000

0090 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

540.00000

0092 HMA (Patching) (Asph) 533.510

0.000

403-00720  
 

88,029.15533.510

0.00

533.510

TON 

165.00000

0095 *Hot Mix Asphalt (Grading SX) (75) 35,938.400

0.000

403-34701  
 

2,012,550.4035,938.400

0.00

35,938.400

TON 

56.00000

0100 *Cold Bituminous Pavement (Recycle) 273,098.000

0.000

406-09500  
 

1,051,427.30273,098.000

0.00

273,098.000

SY  

3.85000

0105 Asphalt Cement Performance Grade (PG 58-34) 2,203.570

0.000

411-03355  
 

1,101,785.002,203.570

0.00

2,203.570

TON 

500.00000
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PCN: 20801-BID    ESTIMATE RUN 08/07/2018

PROJECT: NHPP 0502-075                 ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:30:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Emulsified Asphalt (Slow-Setting) 10,822.000

0.000

411-10255  
 

54,110.0010,822.000

0.00

10,822.000

GAL 

5.00000

0115 *Recycling Agent 352,133.000

0.000

411-90040  
 

633,839.40352,133.000

0.00

352,133.000

GAL 

1.80000

0120 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000.000

0.00

0.000

SY  

10.08000

0125 *Delineator (Type I) 319.000

0.000

612-00001  
 

6,431.04319.000

0.00

319.000

EACH

20.16000

0130 *Delineator (Type II) 35.000

0.000

612-00002  
 

744.8035.000

0.00

35.000

EACH

21.28000

0135 *Delineator (Type III) 95.000

0.000

612-00003  
 

2,128.0095.000

0.00

95.000

EACH

22.40000

0140 *Rumble Strip (Intermittent) 61,950.000

0.000

614-80385  
 

8,673.0061,950.000

0.00

61,950.000

LF  

0.14000

0145 *Mobilization 1.000

0.000

626-00000  
 

598,790.611.000

0.00

1.000

L S 

598,790.61000

0150 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

6,000.001.000

0.00

1.000

L S 

6,000.00000

0155 *Pavement Marking Paint 2,975.000

0.000

627-00001  
 

93,296.002,975.000

0.00

2,975.000

GAL 

31.36000

0160 *Modified Epoxy Pavement Marking(Inlaid) 930.000

0.000

627-00009  
 

133,324.80930.000

0.00

930.000

GAL 

143.36000
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PCN: 20801-BID    ESTIMATE RUN 08/07/2018

PROJECT: NHPP 0502-075                 ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:30:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Flagging 8,761.000

0.000

630-00000  
 

203,605.648,761.000

0.00

8,761.000

HOUR

23.24000

0170 *Pilot Car Operation 640.000

0.000

630-00001  
 

21,504.00640.000

0.00

640.000

HOUR

33.60000

0175 *Traffic Control Inspection 67.000

0.000

630-00007  
 

3,752.0067.000

0.00

67.000

DAY 

56.00000

0180 *Traffic Control Management 134.000

0.000

630-00012  
 

108,808.00134.000

0.00

134.000

DAY 

812.00000

0185 *Construction Traffic Sign (Panel Size A) 21.000

0.000

630-80341  
 

150.5721.000

0.00

21.000

EACH

7.17000

0190 *Construction Traffic Sign (Panel Size B) 155.000

0.000

630-80342  
 

1,041.60155.000

0.00

155.000

EACH

6.72000

0195 *Construction Traffic Sign (Special) 128.000

0.000

630-80344  
 

2,150.40128.000

0.00

128.000

SF  

16.80000

0197 Traffic Signal (Temp) 1.000

0.000

630-86810  
 

10,800.001.000

0.00

1.000

EACH

10,800.00000

0200 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

27,552.002.000

0.00

2.000

EACH

13,776.00000

0205 *Portable Message Sign Panel 194.000

0.000

630-80359  
 

31,505.60194.000

0.00

194.000

DAY 

162.40000

0207 Flash Arrow Panel (C Ty) Added Arrow Board 1.000

0.000

630-80358  
 

1,950.001.000

0.00

1.000

EACH

1,950.00000
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PCN: 20801-BID    ESTIMATE RUN 08/07/2018

PROJECT: NHPP 0502-075                 ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:30:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *Drum Channelizing Device 244.000

0.000

630-80360  
 

1,912.96244.000

0.00

244.000

EACH

7.84000

0215 *Drum Channelizing Device (With Light) (Flashing) 19.000

0.000

630-80363  
 

148.9619.000

0.00

19.000

EACH

7.84000

0220 *Drum Channelizing Device (With Light) (Steady Burn) 8.000

0.000

630-80364  
 

62.728.000

0.00

8.000

EACH

7.84000

0225 *Traffic Cone 350.000

0.000

630-80380  
 

392.00350.000

0.00

350.000

EACH

1.12000

0230 *Mobile Pavement Marking Zone 1.000

0.000

630-80510  
 

2,464.001.000

0.00

1.000

L S 

2,464.00000

0235 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0237 Added Item (Dollar)/ -80.000

0.000

900-00006  
 

-80.00-80.000

0.00

-80.000

DOL 

1.00000

0239 Added Item (Dollar)/ -4,650.000

0.000

900-00006  
 

-4,650.00-4,650.000

0.00

-4,650.000

DOL 

1.00000

0240 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0245 F/A Fuel Cost Adjustment 2,635.100

0.000

700-70016  
 

2,635.102,635.100

0.00

2,635.100

F A 

1.00000

0250 F/A Roadway Smoothness Incentive 126,619.050

0.000

700-70018  
 

126,619.05126,619.050

0.00

126,619.050

F A 

1.00000
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PCN: 20801-BID    ESTIMATE RUN 08/07/2018

PROJECT: NHPP 0502-075                 ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:30:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 F/A Asphalt Cement Cost Adjustment -6,246.640

0.000

700-70019  
 

-6,246.64-6,246.640

0.00

-6,246.640

F A 

1.00000

0260 F/A On-The-Job Trainee 3,840.000

0.000

700-70023  
 

3,840.003,840.000

0.00

3,840.000

F A 

1.00000

0265 F/A Quality Incentive Payment 57,199.540

0.000

700-70025  
 

57,199.5457,199.540

0.00

57,199.540

F A 

1.00000

0270 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0275 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 6,824,005.970.006,824,005.97CURRENT AMT0200 $ $ $

CAT NO0201 GUARDRAIL 

0280 *Removal of Guardrail Type 3 19,796.000

0.000

202-01130  
 

72,057.4419,796.000

0.00

19,796.000

LF  

3.64000

0285 *Removal of End Anchorage 54.000

0.000

202-01300  
 

10,281.6054.000

0.00

54.000

EACH

190.40000

0290 *Guardrail Type 3 (6-3 Post Spacing) 27,075.000

0.000

606-00301  
 

576,156.0027,075.000

0.00

27,075.000

LF  

21.28000

0295 *End Anchorage Type 3B (Rub Rail) 2.000

0.000

606-01320  
 

2,800.002.000

0.00

2.000

EACH

1,400.00000

0300 *Transition Type 3G (Special) 8.000

0.000

606-01371  
 

28,224.008.000

0.00

8.000

EACH

3,528.00000
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PCN: 20801-BID    ESTIMATE RUN 08/07/2018

PROJECT: NHPP 0502-075                 ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:30:57

CUMULATIVE
AMOUNT

CAT NO0201 GUARDRAIL 

0305 *End Anchorage (Nonflared) 18.000

0.000

606-02003  
 

44,352.0018.000

0.00

18.000

EACH

2,464.00000

0310 *End Anchorage (Flared) 26.000

0.000

606-02005  
 

58,240.0026.000

0.00

26.000

EACH

2,240.00000

CAT 792,111.040.00792,111.04CURRENT AMT0201 $ $ $

CAT NO0300 K-07-A 

0315 *Removal of Asphalt Mat (Planing) (Special) 3,310.000

0.000

202-00246  
 

41,739.103,310.000

0.00

3,310.000

SY  

12.61000

0320 *Removal of Portions of Present Structure (Class 2) 862.000

0.000

202-00453  
 

151,574.08862.000

0.00

862.000

SY  

175.84000

0325 *Removal of Portions of Present Structure (Class 3) 8.000

0.000

202-00460  
 

3,360.008.000

0.00

8.000

SY  

420.00000

0330 *Removal of Expansion Device 150.000

0.000

202-00504  
 

29,064.00150.000

0.00

150.000

LF  

193.76000

0335 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,120.001.000

0.00

1.000

EACH

1,120.00000

0340 *Waterproofing (Membrane) 3,310.000

0.000

515-00120  
 

51,900.803,310.000

0.00

3,310.000

SY  

15.68000

0345 *Bridge Expansion Device (0-4 Inch) 150.000

0.000

518-01004  
 

58,800.00150.000

0.00

150.000

LF  

392.00000

0350 *Sawing and Sealing Bridge Joint 60.000

0.000

518-03000  
 

2,150.4060.000

0.00

60.000

LF  

35.84000
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PCN: 20801-BID    ESTIMATE RUN 08/07/2018

PROJECT: NHPP 0502-075                 ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:30:57

CUMULATIVE
AMOUNT

CAT NO0300 K-07-A 

0355 *Concrete (Patching) 80.900

0.000

601-06100  
 

159,470.0880.900

0.00

80.900

CY  

1,971.20000

0360 *Reinforcing Steel 135.000

0.000

602-00000  
 

302.40135.000

0.00

135.000

LB  

2.24000

0365 *Reinforcing Steel (Epoxy Coated) 626.000

0.000

602-00020  
 

2,103.36626.000

0.00

626.000

LB  

3.36000

0370 *Construction Surveying 0.500

0.000

625-00000  
 

7,500.000.500

0.00

0.500

L S 

15,000.00000

CAT 509,084.220.00509,084.22CURRENT AMT0300 $ $ $

CAT NO0301 K-07-B 

0375 *Removal of Asphalt Mat (Planing) (Special) 5,010.000

0.000

202-00246  
 

63,176.105,010.000

0.00

5,010.000

SY  

12.61000

0380 *Removal of Portions of Present Structure (Class 2) 1,345.000

0.000

202-00453  
 

236,504.801,345.000

0.00

1,345.000

SY  

175.84000

0385 *Removal of Portions of Present Structure (Class 3) 20.000

0.000

202-00460  
 

8,400.0020.000

0.00

20.000

SY  

420.00000

0390 *Removal of Expansion Device 210.000

0.000

202-00504  
 

40,689.60210.000

0.00

210.000

LF  

193.76000

0395 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,120.001.000

0.00

1.000

EACH

1,120.00000

0400 *Waterproofing (Membrane) 5,010.000

0.000

515-00120  
 

78,556.805,010.000

0.00

5,010.000

SY  

15.68000
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PCN: 20801-BID    ESTIMATE RUN 08/07/2018

PROJECT: NHPP 0502-075                 ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:30:57

CUMULATIVE
AMOUNT

CAT NO0301 K-07-B 

0405 *Bridge Expansion Device (0-4 Inch) 210.000

0.000

518-01004  
 

82,320.00210.000

0.00

210.000

LF  

392.00000

0410 *Sawing and Sealing Bridge Joint 120.000

0.000

518-03000  
 

4,300.80120.000

0.00

120.000

LF  

35.84000

0415 *Concrete (Patching) 136.300

0.000

601-06100  
 

268,674.56136.300

0.00

136.300

CY  

1,971.20000

0420 *Reinforcing Steel 212.000

0.000

602-00000  
 

474.88212.000

0.00

212.000

LB  

2.24000

0425 *Reinforcing Steel (Epoxy Coated) 881.000

0.000

602-00020  
 

2,960.16881.000

0.00

881.000

LB  

3.36000

0430 *Construction Surveying 0.500

0.000

625-00000  
 

7,500.000.500

0.00

0.500

L S 

15,000.00000

CAT 794,677.700.00794,677.70CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0435 Field Office (Class 2) 1.000

0.000

620-00002  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000

0440 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000

0445 Sanitary Facility 4.000

0.000

620-00020  
 

20,000.004.000

0.00

4.000

EACH

5,000.00000

CAT 70,000.000.0070,000.00CURRENT AMT0400 $ $ $

$ 8,989,878.930.00$8,989,878.93$CURRENT AMTPROJECT TOTAL


